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Richmond Airport Connectorp

Overview
• 1.6 miles long
• Direct Southern Connection 

to Richmond International 
Airport from Route 895
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Richmond Airport Connectorp
Roadway Characteristics

F  L  U b  P i i l A t i l• Four Lane Urban Principal Arterial
– Raised median
– Paved outside shouldersPaved outside shoulders

• Trumpet Interchange at Route 895
• At grade Intersections at Charles City Road, Seven Hills Blvd. and Site At grade Intersections at Charles City Road, Seven Hills Blvd. and Site 

Road (future development)
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Richmond Airport Connectorp
Four Bridges

Wid i  f i ti  b id   M h  R d• Widening of existing bridge over Monahan Road
– 3.6m widening

• Airport Drive over Route 895 • Airport Drive over Route 895 
– 60 m long, two spans, integral abutments

• Airport Drive over Sprouse RoadAirport Drive over Sprouse Road
– 34 m long, single span, integral abutments

• Airport Drive over CSXT Railroadp
– 49 m long, single span, integral abutments
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Richmond Airport Connectorp
Other Significant Features

Si  MSE W ll   t  14 5 (50’) h i ht• Six MSE Walls up to 14.5 m (50’) height
• Four Box Culvert Extensions
• Metric units

– 80 km/hr design speed
– 3 6 m (11 8’) wide lanes– 3.6 m (11.8 ) wide lanes
– 2.4 m (8’) Shoulders

• “Pulloff” lane for State Historical Marker 
and Civil War Trails Markers
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Richmond Airport Connectorp
Governing Agreements

P h t  895 C i  A t “ARCA” b t  VDOT • Pocahontas 895 Concession Agreement - “ARCA” between VDOT 
and Transurban – June 2006

– Development Contract – August 2007e e op e t Co t act ugust 00

• TIFIA funding – Loan Agreement between Transurban and USDOT 
– July 2007

• Design-Build Contract between Transurban and American 
Infrastructure - VA, Inc. – September 2008

7



Richmond Airport Connectorp
Amended and Restated Comprehensive Agreement (“ARCA”)

T b  bli ti  t  t t th  Ai t C t• Transurban obligation to construct the Airport Connector
• VDOT approval of procurement process and form of Design-Build 

ContractContract
• Established “Cost Cap” of $45.2M for Total ACR Development Cost
• VDOT responsibility for costs associated with Pre Existing • VDOT responsibility for costs associated with Pre-Existing 

Hazardous Substances
• Requires a Development Contract to be executed before starting Requires a Development Contract to be executed before starting 

Airport Connector project
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Richmond Airport Connectorp
Development Contract

F th  d fi  t  b t  VDOT d T b  l ti  t• Further defines terms between VDOT and Transurban relative to:
– Procurement Process
– Design – approval and review timeframesDesign approval and review timeframes
– Construction – rights to inspect for VDOT, FHWA and Independent Engineer
– Access to Project Right-of-Way
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Richmond Airport Connectorp
TIFIA Loan Agreement

B t  T b  d USDOT• Between Transurban and USDOT
• Administered through FHWA
• Loan proceeds for refinancing existing Pocahontas debt and 

improvements to the existing asset
• Only a portion of loan (45 2M) is for Airport Connector• Only a portion of loan (45.2M) is for Airport Connector
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Richmond Airport Connectorp
TIFIA Loan Agreement (Cont’d)
• Disbursement Schedule Constraints• Disbursement Schedule Constraints
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Richmond Airport Connectorp
Design-Build Contract

L S  C t t A t• Lump-Sum Contract Amount
• Guaranteed Completion Dates

S b t ti l C l ti  M h 15  2011– Substantial Completion – March 15, 2011
– Final Completion – 60 days after Substantial Completion 

• Rail / Highway AllowanceRail / Highway Allowance
– Contractor Risk for exceeding allowance

• Scope Validation Periodp
– 60 day period following NTP for Design-Builder to identify scope issues
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Richmond Airport Connectorp
Design-Build Contract (cont’d.)

T ll C ll ti  F ilit  Ci il I f t t• Toll Collection Facility Civil Infrastructure
– Toll Collection Equipment and System by others

• Right of Way commitment for Parcel 014 (Sauer Estate)• Right-of-Way commitment for Parcel 014 (Sauer Estate)
– Site Road intersection
– Utility Sleeves
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Richmond Airport Connectorp
Design-Build Contract (cont’d.)

C di ti  i d f  Ch l  Cit  R d I t ti• Coordination required for Charles City Road Intersection
– Henrico County – Planned Charles City Road widening project
– Capital Region Airport Commission – tie to recent Airport Drive improvementsCapital Region Airport Commission tie to recent Airport Drive improvements

• Utility Relocations
– Dominion Va Power
– Verizon
– City of Richmond (Gas)

Henrico County (water and sewer)– Henrico County (water and sewer)
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Richmond Airport Connectorp

Progress to Date
• Notice to Proceed – November 5, 2008
• Scope Validation Period – January 2, 2009
• Design packages 

approved to date:
Cl i  d G bbi  / Ph  – Clearing and Grubbing / Phase 
1 Erosion Control

– Maintenance of Traffic
– Bridge B-602 (widening over 

Monahan Road) 
– Jack and Bore Dual 900mm 

i  d  Rt  895

15
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Richmond Airport Connectorp
Progress to Date (cont’d.)

Cl i  d G bbi  C l t d S th f S  Hill  Bl d• Clearing and Grubbing Completed South of Seven Hills Blvd.
• Erosion Control Measures
• Started SWM Basin C and Outfall Pipes
• Placing Embankment South of Rte 895
• Jack and Bore under Rte 895
• Pre-construction environmental monitoring completed
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Richmond Airport Connectorp
Next Efforts

R i i  D i  A l• Remaining Design Approvals
– Grading and Drainage Plans
– Bridges B-603, B-604 and B-605Bridges B 603, B 604 and B 605
– Utility Relocation Plans
– Pavement Design
– Pavement Marking, Lighting and Signing Plans
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Richmond Airport Connectorp
Next Efforts (cont’d.)

Clearing North of Seven Hills Blvd  June 2009• Clearing North of Seven Hills Blvd. – June 2009
• B-602 (over Monahan Rd) – Demo and Pile Driving – July 2009

Utilit  R l ti• Utility Relocations:
– City of Richmond Gas – mid-July 2009
– Water and Sewer – late July 2009Water and Sewer late July 2009

• B-603 (over Rte 895) – Pile Driving and Construction – Late July
• B-604 (over Sprouse Rd) – Pile Driving – September 2009B 604 (over Sprouse Rd) Pile Driving September 2009
• Roadway Embankments – Begin Settlement Periods – October 2009
• MSE Wall Construction – October 2009• MSE Wall Construction – October 2009
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Richmond Airport Connectorp
Design-Build Project Stakeholders
• Transurban
• Design-Builder (American Infrastructure)
• VDOT
• FHWAFHWA
• Independent Engineer
• CSXT Railroad
• Toll System Vendor
• Henrico County Public Works (Charles City Rd)
• Henico County Public Utilities Henico County Public Utilities 
• City of Richmond (Gas line)
• Capital Region Airport Commission
• Sauer Estate
• Quality Control Manager
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VDOT

Transurban
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VDOT

D iTransurban Design-
Builder
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VDOT

D iTransurban Design-
Builder
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FHWAVDOT

D iTransurban Design-
Builder
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FHWAVDOT

D iTransurban Design-
Builder
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FHWAVDOT

D iTransurban Design-
Builder
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I d d t I d d t 
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Richmond Airport Connectorp
• Just Another Four-lane Urban Principal Arterial, Right?!!!
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Disclaimer
This publication is prepared by the Transurban Group comprising Transurban Holdings Limited (ACN 098 143 429), 
Transurban Holdings Trust (ARSN 098 807 419) and Transurban International Limited (ARBN 121 746 825). The responsible 
entity of Transurban Holdings Trust is Transurban Infrastructure Management Limited (ACN 098 147 678)  (AFSL 246 585).
N  t ti   t  i  d   t  th   l t   t  f th  i f ti  t i d  T  th  No representation or warranty is made as to the accuracy, completeness or correctness of the information contained. To the 
maximum extent permitted by law, the Transurban Group, directors, employees or agents or any other person, does not accept 
liability for loss arising from or in connection with this publication including without limitation, any liability arising from fault or 
negligence.
The information does not take into account individual investment and financial circumstances and is not intended in any way to 
influence a person dealing with  a financial product  nor provide financial advice  It does not constitute an offer to subscribe for influence a person dealing with  a financial product, nor provide financial advice. It does not constitute an offer to subscribe for 
securities in the Transurban Group. Any person intending to deal in Transurban Group securities is recommended to obtain 
professional advice. 

United States
These materials do not constitute an offer of securities for sale in the United States, and the securities referred to in these 
materials have not been and will not be registered under the United States Securities Act of 1933, as amended, and may not 
be offered or sold in the United States absent registration or an exemption from registration.

© Copyright Transurban Limited ABN 96 098 143 410  All rights reserved  No part of this publication may be reproduced  © Copyright Transurban Limited ABN 96 098 143 410. All rights reserved. No part of this publication may be reproduced, 
stored in a retrieval system, or transmitted in any form or by any means, electronic, mechanical, photocopying, recording or 
otherwise, without the written permission of The Transurban Group
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